COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 04/ 2004

ESTI MATE SUMVARY 13:34: 31
CONTI D C11932 ESTI MATE NO. 0039 PROG SPEC YR 1991
PCN: 11932-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 551.0 DAYS TIVE ALLOW 570 WORK DAYS
BI JOU TO FILLMORE (S.B.) PERCENT TIME:  96.67 ORI G TI ME ALLOW 520 WORK DAYS
PROJIECT NO. SP 0252- 306
BI JOU TO FI LMORE (S. B.)
NAVE OF ROAD: I-25
PROQJIECT COUNTI ES: EL PASO
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 02/ 04/ 2004 DATE TI ME STARTED 06/ 16/ 1998
7353 S. EAGLE STREET DATE LET 05/ 14/ 1998 DATE WORK BEGAN 06/ 16/1998
DATE AWARDED 05/ 28/ 1998 DATE TI ME STOPPED 12/30/2002
DATE CONTRACT EXECUTED  05/28/1998 DATE ACCEPTED 12/ 30/ 2002
CENTENNI AL CO 80112-42:303/627-2600 DATE NOTI CE TO PROCEED 06/ 16/ 1998
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 23,259, 491. 43 PARTI Cl PATI NG $ 236, 842. 88 $ 0. 00
AWARD PROJECT AM: $ 21, 360, 646. 70 NON- PARTI Cl PATI NG 23,022, 648. 61 9, 507. 27
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 23, 259, 491. 49 9,507. 27
FUNDS AVAI LABLE: $ -0.06 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 23,259, 491. 49 9, 507. 27
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -1, 000. 00 0. 00
SECURI TI ES ENCUVBERED 1, 000. 00 0. 00
NET EARNI NGS 23,259, 491. 49 9, 507. 27
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 23, 259, 491. 49 9, 507. 27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 9, 507. 27

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

ROADWAY BI D | TEMS

CAT NO0200

0005 201-00000

0010 202-00001

0015 202-00010

0020 202-00011

0025 202-00026

0030 202-00031

0035 202-00035

0040 202-00090

0045 202-00200

0050 202-00203

0055 202-00204

C11932
11932-BI D
SP 0252- 306

| TEM
DESCRI PTI ON

CLEARI NG AND GRUBBI NG

REMOVAL OF STRUCTURE

REMOVAL OF TREE

*TREE TRI MM NG

REMOVAL OF SLOPE AND DI TCH PAVI NG

REMOVAL OF FI RE HYDRANT

REMOVAL OF PI PE

REMOVAL OF DELI NEATOR

REMOVAL OF S| DEWALK

REMOVAL OF CURB AND GUTTER

REMOVAL OF CURB, GUTTER AND S| DEWALK

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0039

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
LS 0. 000
378, 479. 08000 1. 000
22.000 22.000
EACH 0. 000
284. 54000 22.000
1,421.000 1,421.000
EACH 0. 000
106. 16000 1,421.000
170. 000 170. 000
EACH 0. 000
199. 17000 170. 000
245. 000 245.000
SY 0. 000
11. 38000 245. 000
1. 000 1. 000
EACH 0. 000
1,138. 15000 1. 000
1, 936. 000 1, 936. 000
LF 0. 000
7. 40000 1, 936. 000
99. 000 99. 000
EACH 0. 000
4.03000 99. 000
574.000 574.000
SY 0. 000
5. 69000 574.000
11, 840. 000 11, 840. 000
LF 0. 000
1.28000 11, 840. 000
177. 000 177. 000
LF 0. 000

1. 74000 177.000

Page 2
ESTI MATE RUN 02/ 04/ 2004

13:34: 31
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
378, 479. 08
0. 00
6, 259. 88
0. 00
150, 853. 36
0. 00
33, 858. 90
0. 00
2,788.10
0. 00
1,138. 15
0. 00
14, 326. 40
0. 00
398. 97
0. 00
3, 266. 06
0. 00
15, 155. 20
0. 00
307. 98



CONTI D: C11932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 11932-BI D ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0060 202-00210 REMOVAL OF CONCRETE PAVEMENT 1, 078. 000 1, 078. 000
5% 0. 000 0.00
28. 23000 1, 078. 000 30, 431. 94
0065 202-00220 REMOVAL OF ASPHALT MAT 51, 550. 000 51, 550. 000
sy 0. 000 0. 00
1. 71000 51, 550. 000 88, 150. 50
0070 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG 2, 424. 000 2,424. 000
5% 0. 000 0.00
3.12000 2, 424. 000 7,562. 88
0075 202-00495 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 1. 000
LS 0. 000 0. 00
11, 050. 00000 1. 000 11, 050. 00
0080 202-00700 *REMOVAL OF LI GHT STANDARD 75. 000 75. 000
EACH 0. 000 0.00
182. 00000 75. 000 13, 650. 00
0085 202-00805 REMOVAL OF OVERHEAD S| GN STRUCTURE 2. 000 2.000
EACH 0. 000 0. 00
3, 536. 00000 2.000 7,072. 00
0090 202-00810 REMOVAL OF GROUND SI GN 61. 000 61. 000
EACH 0. 000 0.00
84. 14000 61. 000 5,132.54
0095 202-00828 *REMOVAL OF TRAFFIC SI GNAL EQUI PNENT 1. 000 1. 000
LS 0. 000 0. 00
8, 736. 00000 1. 000 8, 736. 00
0100 202-01000 REMWVAL OF FENCE 15, 278. 000 15, 278. 000
LF 0. 000 0.00
4. 26000 15, 278. 000 65, 084. 28
0105 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 3, 265. 000 3, 265. 000
LF 0. 000 0. 00
2. 44000 3, 265. 000 7, 966. 60
0110 202-01135 *REMOVAL OF GUARDRAI L THRI E BEAM 2, 045. 000 2, 045. 000
LF 0. 000 0.00
2. 70000 2, 045. 000 5,521. 50



CONTI D C11932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 11932-BI D ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0115 202-01300 *REMOVAL OF END ANCHORAGE 32. 000 32. 000
EACH 0. 000 0.00
98. 80000 32.000 3,161. 60
0120 202-04002  CLEAN CULVERT 0. 000 0. 000
EACH 0. 000 0.00
6, 259. 83000 0. 000 0.00
0125 203-00060 EMBANKMENT MATERI AL ( COMPLETE | N PLACE) 302, 117. 000 302, 117. 000
o 0. 000 0.00
7. 86000 302, 117. 000 2,374, 639. 62
0126 900-00014  ADDED | TEM (LUMP SUM/ ENBANKNMENT MATERI AL 1. 000 1. 000
Ls 0. 000 0.00
139, 423. 00000 1. 000 139, 423. 00
0127 900-00014  ADDED | TEM (LUMP SUM)/ EMBANKNENT MATERI AL (R-60) 1. 000 1. 000
Ls 0. 000 0.00
138, 387. 00000 1. 000 138, 387. 00
0130 206-00000  STRUCTURE EXCAVATI ON 20, 682. 000 20, 682. 000
oY 0. 000 0.00
2.39000 20, 682. 000 49, 429. 98
0135 206-00065 STRUCTURE BACKFILL (FLOWFILL) 191. 000 191. 000
o 0. 000 0.00
86. 09000 191. 000 16, 443. 19
0140 206-00100  STRUCTURE BACKFILL (CLASS 1) 1, 868. 000 1, 868. 000
oy 0. 000 0.00
13. 53000 1, 868. 000 25, 274. 04
0145 206-00200 STRUCTURE BACKFILL (CLASS 2) 2,523. 000 2,523. 000
o 0. 000 0.00
3.03000 2,523. 000 7,644. 69
0150 208-00011 EROCSI ON BALES (VEED FREE) 3, 079. 000 3,079. 000
EACH 0. 000 0.00
13. 18000 3,079. 000 40, 581. 22
0155 208-00020  SILT FENCE 7.492. 000 7.492. 000
LF 0. 000 0.00

2.20000 7,492.000 16, 482. 40



CONTI D: C11932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 11932-BID ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0160 208-00050 STORM DRAIN | NLET PROTECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
245. 54000 1. 000 245.54
0165 208-00110  SEDI MENT REMOVAL AND DI SPOSAL 767. 000 767. 000
cy 0. 000 0. 00
5. 69000 767. 000 4,364. 23
0170 208-00205 EROSI ON CONTROL SUPERVI SOR 33. 000 33. 000
HOUR 0. 000 0. 00
25. 61000 33. 000 845. 13
0175 210-00050 RESET FI RE HYDRANT 2. 000 2.000
EACH 0. 000 0. 00
1, 443. 13000 2.000 2, 886. 26
0180 210-00750  *RESET LI GHT STANDARD 4. 000 4. 000
EACH 0. 000 0. 00
873. 60000 4. 000 3, 494. 40
0185 210-00810 RESET GROUND SI GN 4. 000 4. 000
EACH 0. 000 0. 00
116. 88000 4. 000 467.52
0190 210-01130 *RESET GUARDRAIL TYPE 3 271. 000 271. 000
LF 0. 000 0. 00
8. 79000 271. 000 2,382.09
0195 210-01710 RESET VALVE 2. 000 2.000
EACH 0. 000 0. 00
1, 105. 00000 2.000 2,210. 00
0200 210-02510 *RELAY SPRI NKLER SYSTEM 1. 000 1. 000
LS 0. 000 0. 00
1, 422. 72000 1. 000 1,422.72
0205 210-04010  ADJUST MANHOLE 1. 000 1. 000
EACH 0. 000 0. 00
780. 29000 1. 000 780. 29
0210 210-04050  ADJUST VALVE BOX 1. 000 1. 000
EACH 0. 000 0. 00
259. 68000 1. 000 259. 68



CONTI D: C11932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 11932-BID ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0215 212-00005  *SEEDI NG ( NATI VE) 0. 000 0. 000
LB 0. 000 0. 00
137. 46000 0. 000 0. 00
0220 212-00009  *SEEDI NG ( TEMPORARY) 29. 670 29. 670
ACRE 0. 000 0. 00
204. 44000 29. 670 6, 065. 73
0225 212-00047 *SO L PREPARATI ON ( SPECI AL) 22.340 22.340
ACRE 0. 000 0. 00
5, 734. 75000 22.340 128, 114. 32
0230 212-00050  *SOD 714, 015. 000 714, 015. 000
SF 0. 000 0. 00
0. 27000 714, 015. 000 192, 784. 05
0235 213-00003  *MJILCHI NG (VEED FREE) 29.670 29. 670
ACRE 0. 000 0. 00
311. 24000 29. 670 9, 234. 49
0240 213-00005 *MJILCH NG ( DECORATI VE) 217. 000 217. 000
CF 0. 000 0. 00
1. 87000 217. 000 405. 79
0245 213-00008  *MUILCHI NG (WOOD CHI P) 110, 814. 000 110, 814. 000
CF 0. 000 0. 00
0. 59000 110, 814. 000 65, 380. 26
0250 213-00061  *MJILCH TACKI FI ER 2,967. 000 2,967. 000
LB 0. 000 0. 00
2.34000 2, 967. 000 6, 942. 78
0255 213-00300 *CONCRETE LANDSCAPE BORDER 13, 548. 000 13, 548. 000
LF 0. 000 0. 00
5. 20000 13, 548. 000 70, 449. 60
0260 214-00000 *LANDSCAPE MAI NTENANCE 1. 000 1. 000
LS 0. 000 0. 00
199, 145. 44000 1. 000 199, 145. 44
0265 214-00215  *DECI DUOUS TREE (1.5 | NCH CALI PER) 131. 000 131. 000
EACH 0. 000 0. 00
178. 63000 131. 000 23, 400. 53



CONTI D C11932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 11932-BI D ESTI MATE RUN
PRQJECT: SP 0252- 306 ESTI MATE NO. 0039
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0265 MATERI AL ALLOWANCE 200B SEEDI NG- MULCHI NG 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0265 MATERI AL ALLOWANCE 200B SEEDI NG- MULCHI NG 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0265 MATERI AL ALLOWANCE 200B SEEDI NG- MULCHI NG 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0270 214-00220 *DECI DUOUS TREE (2 | NCH CALI PER) 137. 000 137. 000
EACH 0. 000 0.00
195. 73000 137. 000 26, 815. 01
0275 214-00225 *DECI DUCUS TREE (2.5 I NCH CALI PER) 156. 000 156. 000
EACH 0. 000 0. 00
284. 03000 156. 000 44, 308. 68
0280 214-00230 *DECI DUOUS TREE (3 | NCH CALI PER) 93. 000 93. 000
EACH 0. 000 0.00
321.57000 93. 000 29, 906. 01
0285 214-00350 *DECI DUCUS SHRUB (5 GALLON CONTAI NER) 3, 478. 000 3, 478. 000
EACH 0. 000 0. 00
21. 27000 3, 478. 000 73,977.06
0290 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 97. 000 97. 000
EACH 0. 000 0.00
219. 97000 97. 000 21, 337.09
0295 214-00508 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 378. 000 378. 000
EACH 0. 000 0. 00
299. 83000 378. 000 113, 335.74
0300 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAI NER) 1, 529. 000 1,529. 000
EACH 0. 000 0.00
26. 36000 1,529. 000 40, 304. 44
0305 214-00910 *PERENNI ALS (1 GALLON CONTAI NER) 6, 348. 000 6, 348. 000
EACH 0. 000 0. 00

6. 28000 6, 348. 000 39, 865. 44



CONTI D: C11932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 11932-BI D ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0310 216-00030 *SO L RETENTI ON BLANKET ( SPECI AL) 7, 365. 000 7, 365. 000
5% 0. 000 0.00
1. 04000 7, 365. 000 7, 659. 60
0315 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2, 983. 000 2, 983. 000
TON 0. 000 0. 00
9. 40000 2, 983. 000 28, 040. 20
0320 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) 502. 730 502. 730
TON 0. 000 0.00
93. 60000 502. 730 47, 055. 53
0325 403-35342  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (109) (PG 13, 865. 130 13, 865. 130
64- 28
TON 0. 000 0. 00
43. 68000 13, 865. 130 605, 628. 88
0330 403-35344  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (109) (PG 4,151.730 4,151. 730
70- 34
TON 0. 000 0.00
47. 32000 4,151. 730 196, 459. 86
0335 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 6, 670. 000 6, 670. 000
GAL 0. 000 0. 00
1. 04000 6, 670. 000 6, 936. 80
0340 412-00800 *CONCRETE PAVEMENT (8 | NCH) 21, 251. 000 21, 251. 000
5% 0. 000 0.00
29. 64000 21, 251. 000 629, 879. 64
0341 900-00012  ADDED | TEM (FOOT)/ DRI LLI NG 4, 200. 000 4, 200. 000
LF 0. 000 0. 00
11. 50000 4,200. 000 48, 300. 00
0343 900- 00003  ADDED | TEM ( CUBI C FOOT)/ COMPACTI ON GROUTI NG 6, 800. 000 6, 800. 000
CF 0. 000 0. 00
10. 50000 6, 800. 000 71, 400. 00
0345 412-01100 *CONCRETE PAVEMENT (11 | NCH) 78, 227. 000 78, 227. 000
sy 0. 000 0. 00
33. 70000 78, 227. 000 2, 636, 249. 90
0350 420-00100  GEOTEXTILE (ERCSI ON CONTROL) (CLASS A) 2, 437. 000 2, 437. 000
5% 0. 000 0.00
0. 94000 2, 437. 000 2,290. 78



CONTI D: C11932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 11932-BI D ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0355 501-00000 *STEEL SHEET PILING (TYPE I) 0. 000 0. 000
SF 0. 000 0.00
18. 60000 0. 000 0. 00
0360 503-00042  *DRILLED CAI SSON (42 | NCH) 36. 000 36. 000
LF 0. 000 0. 00
193. 97000 36. 000 6, 982. 92
0365 503-00048  *DRILLED CAI SSON (48 | NCH) 0. 000 0. 000
LF 0. 000 0.00
139. 71000 0. 000 0. 00
0367 503-00054 DRI LLED CAI SSON (54 I N) 173. 000 173. 000
LF 0. 000 0. 00
224. 71000 173. 000 38, 874. 83
0370 504-04100  MECHANI CALLY STABI LI ZED EARTH WALL 7, 005. 000 7, 005. 000
SF 0. 000 0.00
37. 36000 7, 005. 000 261, 706. 80
0375 506-00212 RIPRAP (12 | NCH) 1, 118. 000 1, 118. 000
cy 0. 000 0. 00
25. 54000 1, 118. 000 28, 553. 72
0380 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 247. 200 247. 200
cy 0. 000 0. 00
111. 03000 247. 200 27, 446. 62
0385 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 771. 400 771. 400
cy 0. 000 0. 00
198. 43000 771. 400 153, 068. 90
0390 601-40301  *STRUCTURAL CONCRETE COATI NG 14, 507. 000 14, 507. 000
SF 0. 000 0.00
0. 44000 14, 507. 000 6, 383. 08
0395 601-40302 *STRUCTURAL CONCRETE COATI NG ( ANTI - GRAFFI T1) 0. 000 0. 000
SF 0. 000 0. 00
0. 36000 0. 000 0. 00
0396 601-40302  STRUCT CONC COATI NG ( ANTI - GRAF) 29, 014. 000 29, 014. 000
SF 0. 000 0.00
0. 40000 29, 014. 000 11, 605. 60



CONTI D C11932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 11932-BI D ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0400 603-01180 18 | NCH REI NFORCED CONCRETE Pl PE 1, 514. 000 1, 514. 000
LF 0. 000 0. 00
43. 34000 1, 514. 000 65, 616. 76
0405 603-01240 24 | NCH REI NFORCED CONCRETE Pl PE 1, 689. 000 1, 689. 000
LF 0. 000 0. 00
56. 62000 1, 689. 000 95, 631. 18
0410 603-01300 30 | NCH REI NFORCED CONCRETE Pl PE 395. 000 395. 000
LF 0. 000 0. 00
71. 83000 395. 000 28,372. 85
0415 603-01360 36 | NCH REI NFORCED CONCRETE Pl PE 236. 000 236. 000
LF 0. 000 0. 00
94. 63000 236. 000 22,332. 68
0420 603-01420 42 | NCH REl NFORCED CONCRETE Pl PE 1, 239. 000 1, 239. 000
LF 0. 000 0. 00
101. 94000 1, 239. 000 126, 303. 66
0425 603-01480 48 | NCH REI NFORCED CONCRETE Pl PE 365. 000 365. 000
LF 0. 000 0. 00
132. 30000 365. 000 48, 289. 50
0430 603-01540 54 | NCH REl NFORCED CONCRETE Pl PE 152. 000 152. 000
LF 0. 000 0. 00
179. 45000 152. 000 27, 276. 40
0435 603-01600 60 | NCH REI NFORCED CONCRETE Pl PE 91. 000 91. 000
LF 0. 000 0. 00
231. 93000 91. 000 21, 105. 63
0440 603-02300  38X24 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 153. 000 153. 000
LF 0. 000 0. 00
129. 86000 153. 000 19, 868. 58
0445 603-02420 53X34 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 83. 000 83. 000
LF 0. 000 0. 00
168. 68000 83. 000 14, 000. 44
0450 603-02720 91X58 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 160. 000 160. 000
LF 0. 000 0. 00

261. 23000 160. 000 41, 796. 80



CONTI D: C11932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 11932-BI D ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0455 603-50006 6 | NCH PLASTI C Pl PE 0. 000 0. 000
LF 0. 000 0.00
170. 45000 0. 000 0. 00
0460 603-50008 8 I NCH PLASTI C PI PE 425. 000 425. 000
LF 0. 000 0. 00
31. 49000 425. 000 13, 383. 25
0465 604-00305 *INLET TYPE C (5 FOOT) 9. 000 9. 000
EACH 0. 000 0.00
1, 764. 60000 9. 000 15, 881. 40
0470 604-00310 *INLET TYPE C (10 FOOT) 11. 000 11. 000
EACH 0. 000 0. 00
2, 436. 49000 11. 000 26, 801. 39
0475 604-00315  *INLET TYPE C (15 FOOT) 5. 000 5. 000
EACH 0. 000 0.00
3, 920. 80000 5. 000 19, 604. 00
0480 604-00320 *INLET TYPE C (20 FOOT) 2. 000 2.000
EACH 0. 000 0. 00
4,763. 20000 2.000 9, 526. 40
0485 604-00460 *INLET TYPE C (TRIPLE) (10 FOOT) 2.000 2.000
EACH 0. 000 0.00
6, 026. 80000 2.000 12, 053. 60
0490 604-00510 *INLET TYPE D (10 FOOT) 5. 000 5. 000
EACH 0. 000 0. 00
3, 239. 60000 5. 000 16, 198. 00
0495 604-00515  *INLET TYPE D (15 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
4, 231. 24000 1. 000 4,231.24
0500 604-03010 *INLET TYPE 3 (10 FOOT) 4. 000 4. 000
EACH 0. 000 0. 00
3, 936. 40000 4. 000 15, 745. 60
0505 604-03011  *INLET TYPE 3 (SPECIAL) (10 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
10, 524. 80000 1. 000 10, 524. 80



CONTI D: C11932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 11932-BI D ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0510 604-03610 *INLET TYPE 3 (TRIPLE) (10 FOOT) 2.000 2.000
EACH 0. 000 0.00
6, 606. 60000 2.000 13, 213. 20
0515 604-26010 *VANE GRATE | NLET (DOUBLE) (10 FOOT) 3. 000 3.000
EACH 0. 000 0.00
6, 004. 27000 3. 000 18, 012. 81
0520 604-30010 MANHOLE SLAB BASE (10 FQOT) 1. 000 1. 000
EACH 0. 000 0.00
2, 486. 25000 1. 000 2, 486. 25
0525 604-30015 MANHOLE SLAB BASE (15 FQOT) 3. 000 3. 000
EACH 0. 000 0.00
3, 171. 35000 3. 000 9, 514. 05
0530 604-30020 MANHOLE SLAB BASE (20 FQOT) 2.000 2.000
EACH 0. 000 0.00
4,143. 75000 2.000 8, 287. 50
0535 604-31010 *MANHOLE BOX BASE (10 FQOT) 2. 000 2.000
EACH 0. 000 0.00
7, 770. 36000 2.000 15, 540. 72
0540 604-31015 *MANHOLE BOX BASE (15 FQOT) 3.000 3. 000
EACH 0. 000 0.00
11, 604. 34000 3.000 34, 813.02
0545 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 1, 282. 000 1, 282. 000
LF 0. 000 0.00
11. 75000 1, 282. 000 15, 063. 50
0550 606-00400 GUARDRAIL TYPE 4 4,352,000 4,352. 000
LF 0. 000 0.00
22.28000 4,352. 000 96, 962. 56
0555 606-01340 *END ANCHORAGE TYPE 3D 5. 000 5. 000
EACH 0. 000 0.00
431. 60000 5. 000 2,158. 00
0560 606-01370 *END ANCHORAGE TYPE 3G 1. 000 1. 000
EACH 0. 000 0.00
795. 60000 1. 000 795. 60
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PCN: 11932-BI D ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0565 606-01380 *END ANCHORAGE TYPE 3H 0. 000 0. 000
EACH 0. 000 0. 00
504. 40000 0. 000 0. 00
0570 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 6. 000 6. 000
EACH 0. 000 0. 00
1,617.20000 6. 000 9,703. 20
0575 607-11455 FENCE WOCD 3, 437. 000 3, 437. 000
LF 0. 000 0. 00
34. 37000 3, 437. 000 118, 129.69
0580 607-11580 *FENCE ( TEMPORARY) 7, 888. 000 7, 888. 000
LF 0. 000 0. 00
1. 66000 7, 888. 000 13, 094. 08
0585 607-53001 FENCE CHAIN LI NK ( PVC COATED) 83. 000 83. 000
LF 0. 000 0. 00
33. 80000 83. 000 2, 805. 40
0590 608-00000 * CONCRETE SI DEWALK 1, 668. 000 1, 668. 000
SY 0. 000 0. 00
20. 50000 1, 668. 000 34, 194. 00
0595 608-00005 * CONCRETE S| DEWALK ( SPECI AL) 12, 306. 000 12, 306. 000
SY 0. 000 0. 00
24. 96000 12, 306. 000 307, 157. 76
0596 608- 00005 CONC SI DEWALK ( SPEC) PRI CE REDUCTI ON 0. 000 0. 000
SY 0. 000 0. 00
1. 00000 0. 000 0.00
0600 608-00010 * CONCRETE CURB RAMP 203. 000 203. 000
SY 0. 000 0. 00
38. 84000 203. 000 7,884.52
0605 609-21010 *CURB AND GUTTER TYPE 2 ( SECTION |- B) 1, 363. 000 1, 363. 000
LF 0. 000 0. 00
6. 79000 1, 363. 000 9, 254. 77
0610 609-21021 *CURB AND GUTTER TYPE 2 (SECTION I1-M 804. 000 804. 000
LF 0. 000 0. 00

10. 84000 804. 000 8, 715. 36
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PCN: 11932-BI D ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0615 609-21023 *CURB AND GUTTER TYPE 2 (SECTION I1-B) (SPECI AL) 2,117.000 2,117. 000
LF 0. 000 0.00
8. 76000 2,117. 000 18, 544. 92
0620 609-60011 *CURB TYPE 6 (SECTION M 283. 000 283. 000
LF 0. 000 0.00
3. 48000 283. 000 984. 84
0625 610-00020 *MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 5, 434. 000 5, 434. 000
SF 0. 000 0.00
4. 02000 5, 434. 000 21, 844. 68
0630 612-00001  *DELI NEATOR (TYPE 1) 161. 000 161. 000
EACH 0. 000 0.00
13. 27000 161. 000 2,136. 47
0635 612-00002  *DELI NEATOR (TYPE I1) 63. 000 63. 000
EACH 0. 000 0.00
14. 05000 63. 000 885. 15
0640 612-00003  *DELI NEATOR (TYPE 111) 0. 000 0. 000
EACH 0. 000 0.00
15. 08000 0. 000 0. 00
0645 613-00200 *2 | NCH ELECTRI CAL CONDUI T 1, 450. 000 1, 450. 000
LF 0. 000 0.00
11. 10000 1, 450. 000 16, 095. 00
0650 613-00300 *3 | NCH ELECTRI CAL CONDUI T 2, 709. 000 2, 709. 000
LF 0. 000 0.00
8. 79000 2, 709. 000 23,812.11
0655 613-00401 *4 | NCH ELECTRI CAL CONDUI T ( JACKED) 0. 000 0. 000
LF 0. 000 0.00
20. 07000 0. 000 0. 00
0656 613-00401 4 |N ELEC COND (JACKED) PLASTIC 1, 020. 000 1, 020. 000
LF 0. 000 0.00
18. 07000 1, 020. 000 18, 431. 40
0660 613-00404 *4 |NCH ELECTRI CAL CONDUI T ( MULTI DUCT) 18, 266. 000 18, 266. 000
LF 0. 000 0.00
8. 87000 18, 266. 000 162, 019. 42
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CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0665 613-00800 *8 I NCH ELECTRI CAL CONDUI T 232.000 232. 000
LF 0. 000 0.00
21. 84000 232. 000 5, 066. 88
0670 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 45, 149. 000 45, 149. 000
LF 0. 000 0. 00
5. 98000 45, 149. 000 269, 991. 02
0675 613-01400 *4 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 1, 222. 000 1, 222. 000
LF 0. 000 0.00
10. 16000 1, 222. 000 12, 415. 52
0680 613-10000 *WRI NG 0. 950 0. 950
LS 0. 000 0. 00
100, 456. 72000 0. 950 95, 433. 88
0685 613-30350  *LIGHT STANDARD ALUM NUM (35 FOOT) 77.000 77. 000
EACH 0. 000 0.00
1, 415. 44000 77.000 108, 988. 88
0690 613-40010  *LI GHT STANDARD FOUNDATI ON 77.000 77.000
EACH 0. 000 0. 00
468. 00000 77. 000 36, 036. 00
0695 613-40012  *LI GHT STANDARD FOUNDATI ON SPECI AL 31. 000 31. 000
EACH 0. 000 0.00
768. 56000 31. 000 23, 825. 36
0700 613-50355 *POAER TRANSFORMER 7. 000 7.000
EACH 0. 000 0. 00
1, 932. 32000 7.000 13, 526. 24
0705 613-70400  *LUM NAI RE HI GH PRESSURE SCODI UM (400 WATT) 77.000 77. 000
EACH 0. 000 0.00
489. 84000 77.000 37,717.68
0710 614-00011  SIGN PANEL (CLASS I) 304. 000 304. 000
SF 0. 000 0. 00
20. 75000 304. 000 6, 308. 00
0715 614-00012  SIGN PANEL (CLASS I1) 502. 600 502. 600
SF 0. 000 0.00
18. 46000 502. 600 9, 278. 00
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PCN: 11932-BI D ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0720 614-00013 SIGN PANEL (CLASS I11) 2, 285. 000 2, 285. 000
SF 0. 000 0. 00
19. 12000 2,285. 000 43, 689. 20
0725 614-00200 STEEL SIGN POST (U-2) 42.000 42.000
LF 0. 000 0.00
4. 22000 42.000 177. 24
0730 614-00612 STEEL SI GN POST (W 6X12) 24.000 24.000
LF 0. 000 0. 00
20. 24000 24.000 485. 76
0735 614-01026 STEEL SI GN POST (W 10X26) 44.000 44.000
LF 0. 000 0.00
30. 05000 44. 000 1,322. 20
0740 614-01502 STEEL SI GN POST (2 | NCH ROUND) 366. 000 366. 000
LF 0. 000 0. 00
7.83000 366. 000 2,865.78
0745 614-01552 STEEL SIGN POST (2.5 I NCH ROUND) ( SLI PBASE) 289. 000 289. 000
LF 0. 000 0.00
19. 29000 289. 000 5,574.81
0750 614-03001 CONCRETE FOOTI NG (TYPE 1) 2.000 2.000
EACH 0. 000 0. 00
1, 003. 34000 2.000 2,006. 68
0755 614-03006 CONCRETE FOOTI NG ( TYPE 6) 2.000 2.000
EACH 0. 000 0.00
1, 962. 48000 2.000 3, 924. 96
0760 614-10130 *1 LLUM NATED SI GN 1.000 1. 000
EACH 0. 000 0. 00
1, 492. 40000 1.000 1,492. 40
0765 614-10400 *SI GN BRI DGE ( SPECI AL) 2.000 2.000
EACH 0. 000 0.00
47, 655. 92000 2.000 95, 311. 84
0770 614-11000 *SI GN BRI DGE STRUCTURE (100 TO LESS THAN 105 FOOT 1.000 1. 000
FRAI
"E) EACH 0. 000 0. 00

44,592. 08000 1. 000 44,592. 08
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CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0775 614-30110  *BUTTERFLY STRUCTURE 2.000 2.000
EACH 0. 000 0.00
13, 764. 05000 2.000 27,528. 10
0780 614-70117  *PEDESTRI AN SI GNAL FACE (16) 14. 000 14. 000
EACH 0. 000 0. 00
302. 64000 14. 000 4,236. 96
0780 MATERI AL ALLOMNCE 614E SI GNAL FACES 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0785 614-70336  *TRAFFI C SI GNAL FACE (12-12-12) 21. 000 21. 000
EACH 0. 000 0. 00
329. 68000 21. 000 6, 923. 28
0790 614-70560  *TRAFFI C SI GNAL FACE (12-12-12-12-12) 3.000 3. 000
EACH 0. 000 0.00
624. 00000 3. 000 1, 872. 00
0795 614-72858  *PEDESTAL POLE (3 FOOT 6 | NCH) 1. 000 1. 000
EACH 0. 000 0. 00
1, 310. 40000 1. 000 1, 310. 40
0800 614-72875 *LOOP DETECTOR W RE 6, 004. 000 6, 004. 000
LF 0. 000 0.00
0. 62000 6, 004. 000 3,722. 48
0805 614-72890 *SPAN W RE CABLE 219. 000 219. 000
LF 0. 000 0. 00
5. 20000 219. 000 1,138. 80
0810 614-80311  BARRI CADE (TYPE 3 F-A) 4. 000 4. 000
EACH 0. 000 0.00
1, 040. 00000 4. 000 4,160. 00
0815 614-81010 *TRAFFIC SIGNAL- LI GHT POLE STEEL (1 MAST ARM 7. 000 7.000
EACH 0. 000 0. 00
7,519. 20000 7.000 52, 634. 40
0820 614-85115 | MPACT ATTENUATOR ( QUADGUARD) 2. 950 2.950
EACH 0. 000 0.00
26, 629. 55000 2.950 78,557. 17
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UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0825 614-85312 *TRAFFI C SI GNAL SPAN W RE POLE (12 I NCH) 4.000 4.000
EACH 0. 000 0. 00
2,080. 00000 4.000 8, 320. 00
0830 614-86240 *TRAFFI C SI GNAL CONTROLLER ( TYPE 170) 2.000 2.000
EACH 0. 000 0.00
10, 608. 00000 2.000 21, 216. 00
0835 619-06060 *6 | NCH DUCTI LE | RON PI PE 50. 000 50. 000
LF 0. 000 0. 00
32. 05000 50. 000 1,602. 50
0840 619-06080 8 I NCH DUCTI LE | RON PI PE 1, 704. 000 1, 704. 000
LF 0. 000 0.00
46. 33000 1, 704. 000 78, 946. 32
0845 619-06120 12 I NCH DUCTI LE | RON PI PE 704. 000 704. 000
LF 0. 000 0. 00
56. 86000 704. 000 40, 029. 44
0850 619-10180 18 I NCH WELDED STEEL PI PE 190. 000 190. 000
LF 0. 000 0.00
93. 43000 190. 000 17,751.70
0855 619-10187 *18 | NCH WELDED STEEL Pl PE ( JACKED) 182. 000 182. 000
LF 0. 000 0. 00
271. 45000 182. 000 49, 403. 90
0860 619-10200 20 I NCH WELDED STEEL PI PE 614. 000 614. 000
LF 0. 000 0.00
301. 63000 614. 000 185, 200. 82
0865 619-10240 *24 1 NCH VELDED STEEL PI PE 108. 000 108. 000
LF 0. 000 0. 00
173. 42000 108. 000 18, 729. 36
0870 619-10247 *24 1 NCH VELDED STEEL PI PE ( JACKED) 302. 000 302. 000
LF 0. 000 0.00
329. 60000 302. 000 99, 539. 20
0875 619-10360 36 | NCH WELDED STEEL PI PE 137. 000 137. 000
LF 0. 000 0. 00

239. 55000 137. 000 32, 818. 35
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CAT NO0200 ROADWAY BI D | TEVB
0880 619-10367  *36 | NCH WELDED STEEL PI PE ( JACKED) 544. 000 544. 000
LF 0. 000 0.00
334. 33000 544. 000 181, 875. 52
0885 619-50080 *1 | NCH PLASTI C PI PE 55, 483. 000 55, 483. 000
LF 0. 000 0.00
1. 74000 55, 483. 000 96, 540. 42
0890 619-50120 *1-1/2 I NCH PLASTIC PI PE 18, 308. 000 18, 308. 000
LF 0. 000 0.00
1. 82000 18, 308. 000 33, 320. 56
0895 619-50160 *2 | NCH PLASTI C Pl PE 3,092. 000 3, 092. 000
LF 0. 000 0.00
1. 99000 3, 092. 000 6, 153. 08
0895 MATERI AL ALLOWANCE 619F PLASTI C PI PE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0895 MATERI AL ALLOWANCE 619F PLASTI C Pl PE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0900 619-50200 *2-1/2 | NCH PLASTIC PI PE 1, 735. 000 1, 735. 000
LF 0. 000 0.00
3.12000 1, 735. 000 5,413. 20
0905 619-50240 *3 | NCH PLASTI C PI PE 11, 955. 000 11, 955. 000
LF 0. 000 0.00
3.90000 11, 955. 000 46, 624. 50
0910 619-50320 *4 | NCH PLASTI C PI PE 98. 000 98. 000
LF 0. 000 0.00
6. 75000 98. 000 661. 50
0915 619-50480 *6 | NCH PLASTI C PI PE 12, 786. 000 12, 786. 000
LF 0. 000 0.00
6. 17000 12, 786. 000 78, 889. 62
0920 619-50640 *8 | NCH PLASTI C PI PE 14. 000 14. 000
LF 0. 000 0.00
9. 10000 14. 000 127. 40



CONTI D: C11932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 11932-BID ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
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0925 619-50800 *10 | NCH PLASTI C PI PE 65. 000 65. 000
LF 0. 000 0. 00
10. 12000 65. 000 657. 80
0930 619-71508 *1 INCH AIR AND VACUUM VALVE 2. 000 2.000
EACH 0. 000 0. 00
156. 00000 2.000 312. 00
0935 619-75064 8 | NCH GATE VALVE 5. 000 5. 000
EACH 0. 000 0. 00
864. 98000 5. 000 4,324.90
0940 619-75160 20 | NCH GATE VALVE 1. 000 1. 000
EACH 0. 000 0. 00
5,117. 84000 1. 000 5,117. 84
0945 621-00425  *DETOUR 1. 000 1. 000
LS 0. 000 0. 00
509, 018. 25000 1. 000 509, 018. 25
0950 622-00270 BOLLARD 0. 000 0. 000
EACH 0. 000 0. 00
104. 00000 0. 000 0. 00
0955 623-00050  *HOSE SW VEL 0. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0960 623-00060 *HOSE BIB 0. 000 0. 000
EACH 0. 000 0. 00
9. 36000 0. 000 0. 00
0965 623-00156  *| RRI GATI ON BUBBLER 1, 722. 000 1, 722. 000
EACH 0. 000 0. 00
3.12000 1, 722. 000 5,372. 64
0970 623-00205 *4 | NCH POP-UP SPRAY SPRI NKLER 1, 372. 000 1, 372. 000
EACH 0. 000 0. 00
13. 00000 1, 372. 000 17, 836. 00
0975 623-00212  *12 | NCH POP- UP SPRAY SPRI NKLER 817. 000 817. 000
EACH 0. 000 0. 00
18. 72000 817. 000 15, 294. 24
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0980 623-00304 *1/2 1 NCH POP- UP ROTARY SPRI NKLER 530. 000 530. 000
EACH 0. 000 0. 00
17. 16000 530. 000 9, 094. 80
0985 623-00306 *3/4 1 NCH POP- UP ROTARY SPRI NKLER 505. 000 505. 000
EACH 0. 000 0.00
25. 58000 505. 000 12,917.90
0990 623-00308 *1 I NCH POP-UP ROTARY SPRI NKLER 275. 000 275. 000
EACH 0. 000 0. 00
39. 00000 275. 000 10, 725. 00
0995 623-01832 *4 | NCH PRESSURE REDUCI NG VALVE 2.000 2.000
EACH 0. 000 0.00
2, 392. 00000 2.000 4,784.00
1000 623-01932 *4 | NCH STRAI NER 2.000 2.000
EACH 0. 000 0. 00
443. 04000 2.000 886. 08
1005 623-02008 *1 INCH DRAIN VALVE 22.000 22.000
EACH 0. 000 0.00
31. 82000 22.000 700. 04
1010 623-03108 *1 | NCH AUTOVATI C CONTROL VALVE 82. 000 82. 000
EACH 0. 000 0. 00
116. 48000 82. 000 9, 551. 36
1015 623-03112 *1-1/2 1 NCH AUTOVATI C CONTROL VALVE 69. 000 69. 000
EACH 0. 000 0.00
141. 44000 69. 000 9, 759. 36
1020 623-03116 *2 | NCH AUTOVATI C CONTROL VALVE 76. 000 76. 000
EACH 0. 000 0. 00
165. 36000 76. 000 12,567. 36
1025 623-04000 *CONTROL WRE 24 VOLT 197, 232. 000 197, 232. 000
LF 0. 000 0.00
0. 06000 197, 232. 000 11, 833.92
1030 623-04008 *1 I NCH QUI CK- COUPLER VALVE 24.000 24.000
EACH 0. 000 0. 00

78. 00000 24.000 1,872.00
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1035 623-05048 *6 | NCH GATE VALVE 13. 000 13. 000
EACH 0. 000 0. 00
229. 84000 13. 000 2,987.92
1040 623-05548 *6 | NCH CHECK VALVE 2. 000 2.000
EACH 0. 000 0. 00
318. 24000 2.000 636. 48
1045 623-07048 *6 | NCH WATER METER 2.000 2.000
EACH 0. 000 0. 00
5, 899. 40000 2.000 11, 798. 80
1050 623-07602  *2 | NCH FLOW SENSOR 7. 000 7.000
EACH 0. 000 0. 00
1, 080. 56000 7.000 7,563. 92
1055 623-07604  *4 | NCH FLOW SENSOR 2.000 2.000
EACH 0. 000 0. 00
1, 624. 48000 2.000 3, 248. 96
1060 623-08116  *16 STATI ON AUTOMATI C CONTROLLER 9. 000 9. 000
EACH 0. 000 0. 00
3, 640. 00000 9. 000 32, 760. 00
1060 MATERI AL ALLOMNCE 623G SPRI NKLER CONTROLLERS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1065 623-08148  *48 STATI ON AUTOMATI C CONTROLLER 4. 000 4. 000
EACH 0. 000 0. 00
18, 701. 28000 4. 000 74, 805. 12
1065 MATERI AL ALLOMNCE 623G SPRI NKLER CONTROLLERS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1065 MATERI AL ALLOMNCE 623G SPRI NKLER CONTROLLERS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1070 623-08210  * AUTOMATI C CONTROLLER TRANSM TTER/ RECEI VER UNI T 0. 000 0. 000
EACH 0. 000 0. 00
2,912. 00000 0. 000 0. 00
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1070 MATERI AL ALLOWANCE 623G SPRI NKLER CONTROLLERS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1075 626- 00000 *MOBI LI ZATI ON 1. 000 1.000
LS 0. 000 0.00
813, 011. 49000 1. 000 813, 011. 49
1080 627-00005 *EPOXY PAVEMENT MARKI NG 436. 000 436. 000
GAL 0. 000 0. 00
78. 00000 436. 000 34, 008. 00
1085 627-00025 *4 | NCH PAVEMENT MARKI NG TAPE ( REMOVABLE) 67, 167. 000 67,167. 000
LF 0. 000 0.00
1. 35000 67,167. 000 90, 675. 45
1090 627-01000 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE A) 0. 000 0. 000
SF 0. 000 0. 00
8. 32000 0. 000 0.00
1095 627-03000 * PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE Q) 0. 000 0. 000
SF 0. 000 0.00
9. 36000 0. 000 0.00
1100 627-30325 * PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 1, 024. 000 1, 024. 000
WORD- SYMBOL
( ) SF 0. 000 0. 00
15. 60000 1, 024. 000 15, 974. 40
1105 627-30330 * PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 1, 473. 000 1,473.000
( XWALK- STOPLI NE s 0. 000 0. 00
11. 44000 1,473.000 16, 851. 12
1110 630-00000 *FLAGG NG 15, 293. 000 15, 293. 000
HOUR 0. 000 0. 00
18. 72000 15, 293. 000 286, 284. 96
1115 630- 00002 *TRAFFI C CONTROL SUPERVI SOR 487. 000 487. 000
DAY 0. 000 0.00
291. 20000 487. 000 141, 814. 40
1120 630-00003 *UNI FORMED TRAFFI C CONTROL 0. 000 0. 000
HOUR 0. 000 0. 00

32. 24000 0. 000 0. 00



CONTI D C11932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 11932-BI D ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

1125 630- 00007 *TRAFFI C CONTROL | NSPECTI ON 218. 000 218. 000
DAY 0. 000 0. 00
156. 00000 218. 000 34, 008. 00
1130 630-80001 *FLASH NG BEACON ( PORTABLE) 8. 000 8. 000
EACH 0. 000 0. 00
312. 00000 8. 000 2,496. 00
1135 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 35. 000 35. 000
EACH 0. 000 0. 00
520. 00000 35. 000 18, 200. 00
1140 630-80341 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 280. 000 280. 000
EACH 0. 000 0. 00
67. 60000 280. 000 18, 928. 00
1145 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 159. 000 159. 000
EACH 0. 000 0. 00
78. 00000 159. 000 12, 402. 00
1150 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 63. 000 63. 000
EACH 0. 000 0. 00
114. 40000 63. 000 7,207.20
1155 630-80355 *PORTABLE MESSAGE S| GN PANEL 11. 000 11. 000
EACH 0. 000 0. 00
15, 600. 00000 11. 000 171, 600. 00
1160 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3. 000 3. 000
TYPE
) EACH 0. 000 0. 00
1, 560. 00000 3. 000 4, 680. 00
1165 630-80360 *DRUM CHANNELI ZI NG DEVI CE 577.000 577.000
EACH 0. 000 0. 00
57. 20000 577.000 33, 004. 40
1170 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 65. 000 65. 000
EACH 0. 000 0. 00
67. 60000 65. 000 4, 394. 00
1175 630-80365 * PORTABLE MESSAGE S| GN PANEL ( STATE FURNI SHED) 0. 000 0. 000
EACH 0. 000 0. 00

1, 040. 00000 0. 000 0. 00
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PCN: 11932-BI D ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

1180 630-80370 CONCRETE BARRI ER ( TEMPORARY) 8, 043. 000 8, 043. 000
LF 0. 000 0. 00
11. 39000 8, 043. 000 91, 609. 77
1181 630-80370 CONC BARRI ER ( TEMP) 5, 076. 000 5, 076. 000
LF 0. 000 0.00
25. 65000 5, 076. 000 130, 199. 40
1185 630-80380 *TRAFFI C CONE 200. 000 200. 000
EACH 0. 000 0. 00
10. 40000 200. 000 2,080. 00
1190 630- 85006 I MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 6. 000 6. 000
( TEMPORARY)
EACH 0. 000 0.00
5, 200. 00000 6. 000 31, 200. 00
1195 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1200 700-70011 F/ A PARTNERI NG 2,570. 030 2,570. 030
F A 0. 000 0.00
1. 00000 2,570. 030 2,570. 03
1205 700-70020 F/ A ON- THE- JOB TRAI NEE 129. 600 129. 600
EACH 0. 000 0. 00
1. 00000 129. 600 129. 60
1210 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
1215 700- 70025 F/ A QUALI TY | NCENTI VE PAYMENT ( ASPHALT) 32, 978. 550 32, 978. 550
F A 0. 000 0. 00
1. 00000 32,978. 550 32,978.55
1220 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT ( CONCRETE) 120, 906. 370 120, 906. 370
F A 0. 000 0.00
1. 00000 120, 906. 370 120, 906. 37
1225 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT ( SMOOTHNESS) ( ASPHALT) 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 11932-BI D ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
1230 700-70025 F/ A QUALITY | NCENTI VE PAYMENT ( SMOOTHNESS) ( CONCRETE) 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1235 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1240 700-70035  F/ A GRAFFI TI REMOVAL 9, 448. 810 9, 448. 810
FA 0. 000 0.00
1. 00000 9, 448. 810 9, 448. 81
1245 700-70035 F/ A RELOCATE UTI LI TI ES 33, 715. 730 33, 715. 730
FA 0. 000 0. 00
1. 00000 33, 715. 730 33,715.73
1250 700-70170 F/ A POTHOLE UTI LI TI ES 36, 188. 690 36, 188. 690
FA 0. 000 0.00
1. 00000 36, 188. 690 36, 188. 69
1255 700-70380 F/ A EROSI ON CONTROL 15, 363. 190 15, 363. 190
FA 0. 000 0. 00
1. 00000 15, 363. 190 15, 363. 19
1780 700-70042 F/ A RAI LROAD FLAGG NG 33, 086. 090 33, 086. 090
FA 0. 000 0.00
1. 00000 33, 086. 090 33, 086. 09
1785 700-70035 F/ A PANEL PLACEMENT 7,184. 000 7,184. 000
FA 0. 000 0. 00
1. 00000 7, 184. 000 7,184. 00
1800 700-70035 F/ A CRANE RENTAL 2, 770. 620 2, 770. 620
FA 0. 000 0.00
1. 00000 2,770. 620 2,770. 62
1810 700-70131 F/ A MODI FY SI GN BRI DGE 880. 000 880. 000
FA 0. 000 0. 00
1. 00000 880. 000 880. 00
1820 700-70035 F/ A MOW NG 9, 274. 100 9, 274. 100
FA 0. 000 0.00
1. 00000 9, 274. 100 9, 274. 10
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PCN: 11932-BID ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
1825 210-04020  MODIFY | NLET 4. 000 4. 000
EACH 0. 000 0. 00
1, 300. 00000 4. 000 5, 200. 00
1830 900- 00014  ADDED | TEM (LUMP SUM)/ CULVERT CONNECTI ON 1. 000 1. 000
LS 0. 000 0. 00
2, 820. 81000 1. 000 2, 820. 81
1840 900-00014  ADDED | TEM (LUMP SUM)/ COMPACTI ON GROUTI NG 1. 000 1. 000
LS 0. 000 0. 00
99, 843. 00000 1. 000 99, 843. 00
1850 521-00000  SLURRY CUT- OFF WALL 7, 225. 000 7, 225. 000
SF 0. 000 0. 00
18. 00000 7, 225. 000 130, 050. 00
1895 202-00000 REM STR AND OBSTRUCTI ONS REMOVE STEEL SHEET PI LI NG, 1. 000 1. 000
Bl JOU MNLI NE
LS 0. 000 0. 00
6, 915. 00000 1. 000 6, 915. 00
1900 900- 00006  ADDED | TEM (DOLLAR)/ TCC CLAI N 0. 000 -9,507. 270
DOL 9, 507. 270 9, 507. 27
1. 00000 0. 000 0. 00
1925 900-00014  ADDED | TEM (LUMP SUM/ VI DI O DETECTI ON 1. 000 1. 000
LS 0. 000 0. 00
11, 630. 00000 1. 000 11, 630. 00
1935 900-00014  ADDED | TEM (LUMP SUM)/ SOUNDWALL STORAGE 1. 000 1. 000
LS 0. 000 0. 00
4, 680. 00000 1. 000 4, 680. 00
1940 900-00014  ADDED | TEM (LUVMP SUM/ PARK | RRI GATI ON 1. 000 1. 000
LS 0. 000 0. 00
6, 586. 25000 1. 000 6, 586. 25
1945 900- 00014  ADDED | TEM (LUMP SUM/ VERTI CAL MULCHI NG 1. 000 1. 000
LS 0. 000 0. 00
35, 388. 00000 1. 000 35, 388. 00
1960 900-00014  ADDED | TEM (LUMP SUM)/ SURPLUS MULTI - DUCT 1. 000 1. 000
LS 0. 000 0. 00
17, 073. 00000 1. 000 17,073. 00
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PCN: 11932-BI D ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
1965 900- 00006  ADDED | TEM (DOLLAR)/ BILL TOOL RENTAL CLAI N 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1970 900- 00007  ADDED | TEM (EACH)/ SI DEWALK RAI LI NG 6. 000 6. 000
EACH 0. 000 0. 00
485. 00000 6. 000 2,910. 00
1975 900- 00022  ADDED | TEM ( SQUARE YARD)/ HERBI Cl DE 30, 814. 000 30, 814. 000
5% 0. 000 0.00
0. 20000 30, 814. 000 6, 162. 80
1985 900-00014  ADDED | TEM (LUVP SUM/ LANDSCAPE DELAY 1. 000 1. 000
LS 0. 000 0. 00
26, 788. 75000 1. 000 26, 788. 75
1990 900-00014  ADDED | TEM (LUVMP SUM/ CONCRETE PAVEMENT REPAI R 1. 000 1. 000
LS 0. 000 0.00
72, 561. 43000 1. 000 72,561. 43
CAT 0200  CURRENT AMT $16, 716, 832.67 $ 9, 507. 27 $16, 716, 832. 67
CAT NO0300 STRUCTURE |-17-LS
1265 202-00400 *REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0. 00
25, 375. 22000 1. 000 25, 375. 22
1270 206- 00000  STRUCTURE EXCAVATI ON 731. 000 731. 000
cy 0. 000 0. 00
2.39000 731. 000 1, 747.09
1275 206-00100  STRUCTURE BACKFI LL ( CLASS 1) 660. 000 660. 000
cy 0. 000 0. 00
13. 53000 660. 000 8, 929. 80
1280 206-00200  STRUCTURE BACKFI LL ( CLASS 2) 19. 000 19. 000
cy 0. 000 0. 00
3. 03000 19. 000 57.57
1285 206-00315  STRUCTURE BACKFI LL ( MECHANI CALLY STABI LI ZED EARTH 639. 000 639. 000
VALL
) cy 0. 000 0. 00
25. 68000 639. 000 16, 409. 52
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PCN: 11932-BI D ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE |-17-LS

1290 503-00024 *DRI LLED CAI SSON (24 | NCH) 757.000 757.000
LF 0. 000 0. 00
52. 37000 757. 000 39, 644. 09
1295 503-00036 *DRI LLED CAI SSON (36 | NCH) 105. 000 105. 000
LF 0. 000 0.00
83. 97000 105. 000 8, 816. 85
1300 507-00700 SLOPE AND DI TCH PAVI NG ( SPECI AL) 143. 000 143. 000
Cy 0. 000 0. 00
392. 59000 143. 000 56, 140. 37
1305 513-00690 *BRI DGE DRAI N ( SPECI AL) 1. 000 1.000
EACH 0. 000 0.00
3, 501. 43000 1. 000 3,501. 43
1310 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 122. 000 122. 000
LF 0. 000 0. 00
114. 75000 122. 000 13, 999. 50
1315 601-03040 CONCRETE CLASS D (BRI DGE) 1, 204. 000 1, 204. 000
cY 0. 000 0.00
364. 84000 1, 204. 000 439, 267. 36
1316 601-03040 CONC CL D (BRIDGE) PRI CE REDUCTI ON -5,872.920 -5,872.920
Cy 0. 000 0. 00
1. 00000 -5,872.920 -5,872.92
1320 601-03055 *CONCRETE CLASS D (WALL) (SPECI AL) 158. 000 158. 000
cY 0. 000 0.00
537. 69000 158. 000 84, 955. 02
1325 601-06040 CONCRETE CLASS SF (Sl LI CA FUME MODI FI ED) 86. 000 86. 000
Cy 0. 000 0. 00
528. 55000 86. 000 45, 455. 30
1330 601-40301 * STRUCTURAL CONCRETE COATI NG 32, 283. 000 32, 283. 000
SF 0. 000 0.00
0. 44000 32, 283. 000 14, 204.52
1335 601-40302 *STRUCTURAL CONCRETE COATI NG ( ANTI - GRAFFI TI') 0. 000 0. 000
SF 0. 000 0. 00

0. 36000 0. 000 0. 00
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PCN: 11932-BI D ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE |-17-LS

1336 601-40302 STRUCT CONC COATI NG ( ANTI - GRAF) 42, 293. 000 42,293. 000
SF 0. 000 0. 00
0. 40000 42, 293. 000 16, 917. 20
1340 602-00000 * REI NFORCI NG STEEL 62, 760. 000 62, 760. 000
LB 0. 000 0. 00
0. 40000 62, 760. 000 25, 104. 00
1345 602- 00020 * REI NFORCI NG STEEL ( EPOXY COATED) 180, 065. 000 180, 065. 000
LB 0. 000 0. 00
0. 46000 180, 065. 000 82, 829. 90
1350 606-11005 *BRIDGE RAIL TYPE 10 (SPECI AL) 269. 000 269. 000
LF 0. 000 0. 00
73. 50000 269. 000 19,771.50
1355 613-01075 *3/4 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 100. 000 100. 000
LF 0. 000 0. 00
5.20000 100. 000 520. 00
1360 613-01200 *2 I NCH ELECTRI CAL CONDUI T ( PLASTI ) 510. 000 510. 000
LF 0. 000 0. 00
5. 98000 510. 000 3, 049. 80
1365 613-10000 *W RI NG 0.010 0.010
LS 0. 000 0. 00
100, 456. 72000 0.010 1, 004. 57
1370 613-72100 *LUM NAI RE H GH PRESSURE SODI UM (WALL TYPE) (100 WATT) 2.000 2.000
EACH 0. 000 0. 00
384. 80000 2.000 769. 60
1375 618-00002 *PRESTRESSI NG STEEL W RE OR STRAND 2,678. 000 2,678. 000
MKFT 0. 000 0. 00
20. 85000 2,678. 000 55, 836. 30
1885 412-10010 TEXTURI NG BRI DGE DECK TI NI NG 1, 434. 000 1, 434.000
SY 0. 000 0. 00

5. 05000 1, 434. 000 7,241.70
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PCN: 11932-BI D ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE |-17-LS
1930 619-50960 12 I N PLASTIC PI PE 160. 000 160. 000
LF 0. 000 0.00
26. 92000 160. 000 4,307. 20
CAT 0300  CURRENT AMT $ 969, 982.49$ 0.00$ 969,982.49
CAT NO0301 STRUCTURE |-17-LU
1380 206- 00000  STRUCTURE EXCAVATI ON 108. 000 108. 000
cy 0. 000 0. 00
2.39000 108. 000 258. 12
1385 206-00100  STRUCTURE BACKFI LL ( CLASS 1) 664. 000 664. 000
cy 0. 000 0. 00
13. 53000 664. 000 8, 983. 92
1390 206- 00200  STRUCTURE BACKFI LL ( CLASS 2) 19. 000 19. 000
cy 0. 000 0. 00
3. 03000 19. 000 57.57
1395 206- 00315  STRUCTURE BACKFI LL ( MECHANI CALLY STABI LI ZED EARTH 631. 000 631. 000
VALL
) cy 0. 000 0. 00
25. 68000 631. 000 16, 204. 08
1400 503-00024  *DRILLED CAI SSON (24 | NCH) 719. 000 719. 000
LF 0. 000 0. 00
52. 37000 719. 000 37, 654. 03
1405 503-00036  *DRI LLED CAI SSON (36 | NCH) 108. 500 108. 500
LF 0. 000 0.00
83. 97000 108. 500 9, 110. 75
1410 507-00700 SLOPE AND DI TCH PAVI NG ( SPECI AL) 105. 900 105. 900
cy 0. 000 0. 00
392. 59000 105. 900 41, 575. 28
1415 513-00690 *BRI DGE DRAI N ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0.00
3, 501. 43000 1. 000 3,501. 43
1420 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 120. 000 120. 000
LF 0. 000 0. 00
114. 75000 120. 000 13, 770. 00
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PCN: 11932-BI D ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 STRUCTURE |-17-LU
1425 601-03040 CONCRETE CLASS D (BRI DGE) 1, 110. 000 1, 110. 000
cy 0. 000 0. 00
364. 84000 1, 110. 000 404, 972. 40
1426 601-03040 CONC CL D (BRIDGE) PRI CE REDUCTI ON 0. 000 0. 000
cy 0. 000 0. 00
1. 00000 0. 000 0. 00
1430 601- 03055  *CONCRETE CLASS D (WALL) (SPECI AL) 160. 000 160. 000
cy 0. 000 0. 00
537. 69000 160. 000 86, 030. 40
1435 601-06040 CONCRETE CLASS SF (SILICA FUME MODI FI ED) 77.000 77.000
cy 0. 000 0. 00
528. 55000 77. 000 40, 698. 35
1440 601-40301  *STRUCTURAL CONCRETE COATI NG 29, 541. 000 29, 541. 000
SF 0. 000 0.00
0. 44000 29, 541. 000 12, 998. 04
1445 601-40302  *STRUCTURAL CONCRETE COATI NG ( ANTI - GRAFFI Tl ) 0. 000 0. 000
SF 0. 000 0. 00
0. 36000 0. 000 0. 00
1446 601-40302  STRUCT CONC COATI NG ( ANTI - GRAF) 37, 289. 000 37, 289. 000
SF 0. 000 0.00
0. 40000 37, 289. 000 14, 915. 60
1450 602- 00000  *RElI NFORCI NG STEEL 66, 615. 000 66, 615. 000
LB 0. 000 0. 00
0. 40000 66, 615. 000 26, 646. 00
1455 602- 00020  *REI NFORCI NG STEEL ( EPOXY COATED) 155, 695. 000 155, 695. 000
LB 0. 000 0.00
0. 46000 155, 695. 000 71, 619. 70
1460 606-11005 *BRIDGE RAIL TYPE 10 (SPECI AL) 243.000 243. 000
LF 0. 000 0. 00
73. 50000 243. 000 17, 860. 50
1465 613-01075  *3/4 I NCH ELECTRI CAL CONDUI T ( PLASTI Q) 75. 000 75. 000
LF 0. 000 0.00
5. 20000 75. 000 390. 00
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PCN: 11932-BI D ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 STRUCTURE |-17-LU
1470 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 260. 000 260. 000
LF 0. 000 0.00
5. 98000 260. 000 1, 554. 80
1475 613-10000 *WRI NG 0. 010 0.010
LS 0. 000 0. 00
100, 456. 72000 0.010 1, 004. 57
1480 613-72100  *LUM NAI RE HI GH PRESSURE SCDI UM (WALL TYPE) (100 WATT) 2.000 2.000
EACH 0. 000 0.00
384. 80000 2.000 769. 60
1485 618-00002 *PRESTRESSI NG STEEL W RE OR STRAND 1, 735. 000 1, 735. 000
MKFT 0. 000 0. 00
20. 85000 1, 735. 000 36, 174. 75
1795 700-70035 F/ A CONC ABUT SAW CUT 2, 200. 000 2, 200. 000
FA 0. 000 0.00
1. 00000 2, 200. 000 2, 200. 00
1815 619-50960 12 | N PLASTIC PI PE 260. 000 260. 000
LF 0. 000 0. 00
26. 92000 260. 000 6, 999. 20
1845 202-00400 REM BRI DGE 1. 000 1. 000
EACH 0. 000 0.00
25, 375. 00000 1. 000 25, 375. 00
1846 202-00400 REM BRI DGE 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
1890 412-10010  TEXTURI NG BRI DGE DECK TI NI NG 1, 307. 000 1, 307. 000
5% 0. 000 0.00
5. 05000 1, 307. 000 6, 600. 35
CAT 0301  CURRENT AMT $  898,924.44$ 0.00$ 898,924. 44
CAT NO0302 STRUCTURE |-17-LV
1490 202-00400 *REMOVAL OF BRI DGE 2. 000 2.000
EACH 0. 000 0. 00
25, 375. 22000 2.000 50, 750. 44
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PCN: 11932-BID ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0302 STRUCTURE |-17-LV
1495 206- 00000  STRUCTURE EXCAVATI ON 781. 000 781. 000
cy 0. 000 0. 00
2.39000 781. 000 1, 866. 59
1500 206- 00100  STRUCTURE BACKFI LL ( CLASS 1) 630. 000 630. 000
cy 0. 000 0. 00
13. 53000 630. 000 8, 523. 90
1505 206- 00200  STRUCTURE BACKFI LL ( CLASS 2) 348. 000 348. 000
cy 0. 000 0. 00
3. 03000 348. 000 1, 054. 44
1510 206-00520 FILTER MATERI AL (CLASS B) 19. 000 19. 000
cy 0. 000 0. 00
36. 89000 19. 000 700. 91
1515 503-00030  *DRI LLED CAI SSON (30 | NCH) 115. 000 115. 000
LF 0. 000 0. 00
83. 06000 115. 000 9, 551. 90
1520 503-00048  *DRI LLED CAI SSON (48 | NCH) 265. 000 265. 000
LF 0. 000 0. 00
139. 71000 265. 000 37,023. 15
1525 506-01020 GEOGRI D REI NFORCEMENT 447.000 447.000
5% 0. 000 0. 00
3. 68000 447.000 1, 644. 96
1530 509-00001  STRUCTURAL STEEL ( GALVANI ZED) 1, 616. 000 1, 616. 000
LB 0. 000 0. 00
2. 42000 1, 616. 000 3,910. 72
1535 513-00690 *BRI DGE DRAI N ( SPECI AL) 5. 000 5. 000
EACH 0. 000 0. 00
3, 501. 43000 5. 000 17,507. 15
1540 514-00200 PEDESTRI AN RAI LI NG ( STEEL) 1, 483. 000 1, 483. 000
LF 0. 000 0. 00
134. 62000 1, 483. 000 199, 641. 46
1545 515-00400 *CONCRETE SEALER 1, 213. 000 1, 213. 000
5% 0. 000 0. 00
3. 74000 1, 213. 000 4,536. 62



CONTI D C11932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 35

PCN: 11932-BI D ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE | -17-LV

1550 601-03040  CONCRETE CLASS D (BRI DGE) 661. 000 661. 000
cy 0. 000 0. 00
364. 84000 661. 000 241, 159. 24
1555 601-03050 CONCRETE CLASS D (WALL) 173. 000 173. 000
oy 0. 000 0.00
267. 43000 173. 000 46, 265. 39
1560 601-40000  *NMASONRY VENEER 7,921. 000 7,921. 000
SF 0. 000 0. 00
11. 44000 7,921. 000 90, 616. 24
1565 601-40301  *STRUCTURAL CONCRETE COATI NG 14, 357. 000 14, 357. 000
SF 0. 000 0.00
0. 44000 14, 357. 000 6,317. 08
1570 601-40302  *STRUCTURAL CONCRETE COATI NG ( ANTI - GRAFFI Tl ) 0. 000 0. 000
SF 0. 000 0. 00
0. 36000 0. 000 0.00
1571 601-40302  STRUCT CONC COATI NG ( ANTI - GRAF) 29, 885. 000 29, 885. 000
SF 0. 000 0.00
0. 40000 29, 885. 000 11, 954. 00
1575 602-00000  *REI NFORCI NG STEEL 49, 806. 000 49, 806. 000
LB 0. 000 0. 00
0. 40000 49, 806. 000 19, 922. 40
1580 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 163, 850. 000 163, 850. 000
LB 0. 000 0.00
0. 46000 163, 850. 000 75, 371. 00
1585 613-00150  *1-1/2 | NCH ELECTRI CAL CONDUI T 655. 000 655. 000
LF 0. 000 0. 00
12. 48000 655. 000 8,174. 40
1587 613-01075 3/4 IN ELEC COND (P) 150. 000 150. 000
LF 0. 000 0.00
5. 20000 150. 000 780. 00
1590 613-00200 *2 | NCH ELECTRI CAL CONDUI T 550. 000 550. 000
LF 0. 000 0. 00

11. 10000 550. 000 6, 105. 00
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PCN: 11932-BI D ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE | -17-LV

1595 613-01150 *1-1/2 I NCH ELECTRI CAL CONDUI T ( PLASTI O) 1, 340. 000 1, 340. 000
LF 0. 000 0. 00
6. 24000 1, 340. 000 8, 361. 60
1600 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI C) 615. 000 615. 000
LF 0. 000 0.00
5. 98000 615. 000 3,677.70
1605 613-10000 *W RI NG 0. 030 0.030
LS 0. 000 0. 00
100, 456. 72000 0. 030 3,013.70
1610 613-12000 *LUM NAI RE FLUORESCENT ( TUNNEL) 24.000 24.000
EACH 0. 000 0.00
936. 00000 24.000 22, 464. 00
1615 613-15200 *RECESSED LI GHT ( SPECI AL) 31. 000 31. 000
EACH 0. 000 0. 00
626. 08000 31. 000 19, 408. 48
1620 628-00130 BRI DGE G RDER AND DECK UNI'T (130 FEET TO 135 FEET) 1. 000 1.000
EACH 0. 000 0.00
123, 426. 29000 1. 000 123, 426. 29
1625 628-00215 BRI DGE Gl RDER AND DECK UNIT (215 FEET TO 220 FEET) 1.000 1. 000
EACH 0. 000 0. 00
284, 790. 55000 1.000 284, 790. 55
1805 700-70131 F/ A MODI FY BASE PLATES 687. 500 687.500
F A 0. 000 0.00
1. 00000 687. 500 687. 50
1905 900-00014 ADDED | TEM (LUMP SUM/ BOND BREAKER 1.000 1. 000
LS 0. 000 0. 00
950. 00000 1.000 950. 00
1910 900-00014 ADDED | TEM (LUMP SUM/ LI GHT HANGERS 1. 000 1.000
LS 0. 000 0.00
917. 17000 1. 000 917. 17
1915 900- 00014 ADDED | TEM (LUMP SUM/ DOWNSPOUT PAI NT 1.000 1. 000
LS 0. 000 0. 00

1, 650. 00000 1. 000 1, 650. 00
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PCN: 11932-BI D ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE | -17-LV

1920 900-00014 ADDED | TEM (LUMP SUM/ CONDUI T COVERS 1.000 1. 000
LS 0. 000 0. 00
6, 324. 00000 1. 000 6, 324. 00
1955 900- 00014 ADDED | TEM (LUMP SUM/ PED BRDG FENCE 1. 000 1.000
LS 0. 000 0.00
2, 750. 00000 1. 000 2,750. 00
1980 900- 00007 ADDED | TEM ( EACH)/ PED BRDG LI GHT COVERS 31. 000 31. 000
EACH 0. 000 0. 00
194. 50000 31. 000 6, 029. 50
CAT 0302 CURRENT AMI $ 1,327,827.48$ 0.00$ 1,327,827.48

CAT NO0303 WALL I-17-A

1630 503-00036 *DRI LLED CAI SSON (36 | NCH) 662. 000 662. 000
LF 0. 000 0. 00
83. 97000 662. 000 55, 588. 14
1635 509-00001 STRUCTURAL STEEL ( GALVANI ZED) 5, 054. 000 5, 054. 000
LB 0. 000 0. 00
2.42000 5, 054. 000 12, 230. 68
1640 601-03000 CONCRETE CLASS D 36. 000 36. 000
cY 0. 000 0. 00
889. 58000 36. 000 32,024. 88
1645 602- 00000 *REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
0. 40000 0. 000 0. 00
1646 602-00020 REI NF STEEL ( EPOXY) 3, 289. 000 3, 289. 000
LB 0. 000 0. 00
0. 46000 3, 289. 000 1,512.94
1650 607-15000 *FENCE CONCRETE ( SOUND BARRI ER) 220. 000 220. 000
SF 0. 000 0. 00
35. 07000 220. 000 7,715. 40
1650 MATERI AL ALLOMNCE 601A PRECAST WALL SEGVENTS 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0.00
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PCN: 11932-BID ESTI MATE RUN
PRQJECT: SP 0252- 306 ESTI MATE NO. 0039
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0303 WALL |-17-A
1650 MATERI AL ALLOWANCE 601A PRECAST WALL SEGVENTS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1650 MATERI AL ALLOWANCE 601A PRECAST WALL SEGVENTS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1650 MATERI AL ALLOWANCE 601A PRECAST WALL SEGVENTS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1650 MATERI AL ALLOWANCE 601A PRECAST WALL SEGVENTS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1650 MATERI AL ALLOWANCE 601A PRECAST WALL SEGVENTS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1655 607-15015 FENCE CONCRETE (SOUND) (I NSTALL ONLY) 6, 435. 000 6, 435. 000
SF 0. 000 0.00
3. 78000 6, 435. 000 24, 324. 30
1751 601-40302  STRUCT CONC COATI NG ( ANTI - GRAF) 14, 884. 000 14, 884. 000
SF 0. 000 0.00
0. 40000 14, 884. 000 5, 953. 60
1855 601-40301  STRUCT CONC COATI NG 374.000 374. 000
SF 0. 000 0.00
0. 44000 374. 000 164. 56
1860 601-40302  STRUCT CONC COATI NG ( ANTI - GRAF) 374.000 374. 000
SF 0. 000 0.00
0. 80000 374. 000 299. 20
CAT 0303  CURRENT AMI $  139,813.70%$ 0.00$ 139,813.70
CAT NO0304 WALL |-17-D
1660 503-00036  *DRI LLED CAI SSON (36 | NCH) 1, 500. 000 1, 500. 000
LF 0. 000 0.00
83. 97000 1, 500. 000 125, 955. 00




CONTI D C11932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 39

PCN: 11932-BI D ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0304 WALL |-17-D

1665 509-00001 STRUCTURAL STEEL ( GALVANI ZED) 1, 862. 000 1, 862. 000
LB 0. 000 0. 00
2.42000 1, 862. 000 4, 506. 04
1670 601-03000 CONCRETE CLASS D 9. 000 9. 000
cY 0. 000 0.00
889. 58000 9. 000 8, 006. 22
1675 602-00000 * REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
0. 40000 0. 000 0.00
1676 602-00020 REINF STEEL ( EPOXY) 668. 000 668. 000
LB 0. 000 0.00
0. 46000 668. 000 307. 28
1680 607-15000 *FENCE CONCRETE ( SOUND BARRI ER) 28, 340. 000 28, 340. 000
SF 0. 000 0. 00
35. 07000 28, 340. 000 993, 883. 80
1680 MATERI AL ALLOWANCE 601A PRECAST WALL SEGVENTS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1680 MATERI AL ALLOWANCE 601A PRECAST WALL SEGVENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1680 MATERI AL ALLOWANCE 601A PRECAST WALL SEGVENTS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1680 MATERI AL ALLOWANCE 601A PRECAST WALL SEGVENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1680 MATERI AL ALLOWANCE 601A PRECAST WALL SEGVENTS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1680 MATERI AL ALLOWANCE 601A PRECAST WALL SEGVENTS 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 11932-BI D ESTI MATE RUN
PRQJECT: SP 0252- 306 ESTI MATE NO. 0039
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0304 WALL |-17-D

1680 MATERI AL ALLOMNCE 601A PRECAST WALL SEGVENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1835 900-00014  ADDED | TEM (LUMP SUM)/ COLUMN EXTENTI ON 1. 000 1. 000
Ls 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
1865 601-40301  STRUCT CONC COATI NG 42, 941. 000 42, 941. 000
SF 0. 000 0. 00
0. 44000 42, 941. 000 18, 894. 04
1870 601-40302  STRUCT CONC COATI NG ( ANTI - GRAF) 46, 252. 000 46, 252. 000
SF 0. 000 0. 00
0. 80000 46, 252. 000 37, 001. 60
CAT 0304  CURRENT AMT $ 1,190, 053.98 $ 0.00$ 1,190, 053. 98

CAT NO0305 WALL I|-17-E

1685 503-00036 *DRI LLED CAI SSON (36 | NCH) 1, 385. 000 1, 385. 000
LF 0. 000 0. 00
83. 97000 1, 385. 000 116, 298. 45
1690 509-00001 STRUCTURAL STEEL ( GALVANI ZED) 1, 862. 000 1, 862. 000
LB 0. 000 0. 00
2.42000 1, 862. 000 4, 506. 04
1695 601-03000 CONCRETE CLASS D 17. 000 17. 000
(14 0. 000 0. 00
889. 58000 17. 000 15, 122. 86
1700 602-00000 * REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
0. 40000 0. 000 0. 00
1701 602- 00020 REI NF STEEL ( EPOXY) 1, 451. 000 1, 451. 000
LB 0. 000 0. 00
0. 46000 1, 451. 000 667. 46
1705 607-15000 *FENCE CONCRETE ( SOUND BARRI ER) 21, 306. 000 21, 306. 000
SF 0. 000 0. 00

35. 07000 21, 306. 000 747, 201. 42
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PCN: 11932-BI D ESTI MATE RUN
PRQJECT: SP 0252- 306 ESTI MATE NO. 0039
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0305 WALL |-17-E

1705 MATERI AL ALLOWANCE 601A PRECAST WALL SEGVENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

1705 MATERI AL ALLOMNCE 601A PRECAST WALL SEGVENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

1705 MATERI AL ALLOWANCE 601A PRECAST WALL SEGVENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

1705 MATERI AL ALLOMNCE 601A PRECAST WALL SEGVENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

1705 MATERI AL ALLOWANCE 601A PRECAST WALL SEGVENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

1705 MATERI AL ALLOMNCE 601A PRECAST WALL SEGVENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

1705 MATERI AL ALLOWANCE 601A PRECAST WALL SEGVENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

1705 MATERI AL ALLOMNCE 601A PRECAST WALL SEGVENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

1875 601-40301  STRUCT CONC COATI NG 31, 436. 000 31, 436. 000
SF 0. 000 0.00
0. 44000 31, 436. 000 13, 831. 84

1880 601-40302 STRUCT CONC COATI NG ( ANTI - GRAF) 33, 078. 000 33, 078. 000
SF 0. 000 0. 00
0. 80000 33, 078. 000 26, 462. 40

CAT 0305 CURRENT AMT $ 924,090.47 $ 0.00$% 924,090. 47



CONTI D C11932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 42

PCN: 11932-BI D ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0306 WALL |-17-C

1710 206-00000 STRUCTURE EXCAVATI ON 3, 158. 000 3, 158. 000
Cy 0. 000 0. 00
2.39000 3, 158. 000 7,547.62
1715 206-00100 STRUCTURE BACKFILL (CLASS 1) 2,393. 000 2, 393. 000
cY 0. 000 0.00
13. 53000 2, 393. 000 32,377.29
1720 206- 00520 FILTER MATERI AL (CLASS B) 126. 000 126. 000
Cy 0. 000 0. 00
36. 89000 126. 000 4,648. 14
1725 506-01020 GEOGRI D REI NFORCEMENT 721.000 721.000
5% 0. 000 0.00
3. 68000 721.000 2,653. 28
1730 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 63. 000 63. 000
Cy 0. 000 0. 00
198. 43000 63. 000 12, 501. 09
1735 509-00001 STRUCTURAL STEEL ( GALVANI ZED) 12, 429. 000 12, 429. 000
LB 0. 000 0.00
2. 42000 12, 429. 000 30, 078. 18
1740 601-03050 CONCRETE CLASS D (WALL) 848. 000 848. 000
Cy 0. 000 0. 00
267. 43000 848. 000 226, 780. 64
1745 601-40301 * STRUCTURAL CONCRETE COATI NG 13, 962. 000 13, 962. 000
SF 0. 000 0.00
0. 44000 13, 962. 000 6, 143. 28
1750 601-40302 *STRUCTURAL CONCRETE COATI NG ( ANTI - GRAFFI TI') 0. 000 0. 000
SF 0. 000 0. 00
0. 36000 0. 000 0.00
1752 601- 40302 STRUCT CONC COATI NG ( ANTI - GRAF) 26, 758. 000 26, 758. 000
SF 0. 000 0.00
0. 40000 26, 758. 000 10, 703. 20
1755 602- 00000 * REI NFORCI NG STEEL 56, 400. 000 56, 400. 000
LB 0. 000 0. 00

0. 40000 56, 400. 000 22,560. 00
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PCN: 11932-BI D ESTI MATE RUN 02/ 04/ 2004
PRQJECT: SP 0252- 306 ESTI MATE NO 0039 13:34: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0306 WALL I-17-C
1760 602-00020  *REI NFORCI NG STEEL ( EPOXY COATED) 11, 310. 000 11, 310. 000
LB 0. 000 0.00
0. 46000 11, 310. 000 5, 202. 60
CAT 0306  CURRENT AMI $  361,195.32$ 0.00$ 361,195.32
CAT NO0307 WALL I-17-H
1950 607-15000 FENCE CONC ( SOUND) FURNI SH ONLY 17, 032. 000 17, 032. 000
SF 0. 000 0. 00
29. 00000 17, 032. 000 493, 928. 00
1950 MATERI AL ALLOMNCE 607C FENCE- WOOD 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1950 MATERI AL ALLOMNCE 607C FENCE- WOOD 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1950 MATERI AL ALLOMNCE 607C FENCE- WOOD 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0307  CURRENT AMI $  493,928.00 $ 0.00$ 493,928.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
1765 620-00002 FIELD OFFI CE (CLASS 2) 0. 000 0. 000
EACH 0. 000 0. 00
108, 389. 45000 0. 000 0. 00
1766 620-00002 FIELD OFFICE (CL 2) 1. 000 1. 000
EACH 0. 000 0.00
143, 914. 45000 1. 000 143, 914. 45
1770 620-00012  Fl ELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
85, 376. 72000 1. 000 85, 376. 72
1775 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 991. 21000 1. 000 1,991.21



DEPARTMENT OF TRANSPORTATI ON

Page 44

ESTI MATE RUN 02/ 04/ 2004

ESTI MATE NO. 0039 13:34:31
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI S PER OD TH' S CUMLLATI VE
UNI TS QTY TO DATE PERI CD ANOUNT
UNIT PRI CE
CONSTRUCTI ON ENGI NEERI NG BI D | TEMS
1790 700-70080  F/ A FURNI SH TRAI LER MAI NTENANCE 5, 560. 500 5, 560. 500
FA 0. 000 0. 00

1. 00000 5, 560. 500 5, 560. 50
CAT 0400  CURRENT AMT $ 236, 842.88 $ 0.00% 236,842.88

PRQJECT TOTAL CURRENT AMI $23, 259, 491.43 $

9, 507. 27 $23, 259, 491. 43



